

# CENTER FOR ENVIRONMENTAL STRUCTURE

ARCHITECTS • CONTRACTORS

2701 SHASTA ROAD • BERKELEY, CALIFORNIA 94708  
TELEPHONE 415/841-6166

AGREEMENT between the Eishin School and  
Center for Environmental Structure.

1. Work will be started immediately for the screen of the great hall, and some construction work must start on this screen within the next two weeks, before August 25.

2. A contract for 16-17 million yen for interior plaster works and scaffolding, will be given to the plasterers between August 25 and Sept 2.

3. The rest of the interior plaster work will be completed by March 1986, provided that Mr. Ishiguro agrees to it, or by the earliest date he can manage. The Eishin School promises to find all the funds necessary to complete this work according to the instructions of Christopher Alexander.

4. In order to be cooperative, The Center for Environmental Structure, Japan, will begin the construction work on the home base street, immediately.

5. However, if conditions 1 and 2 are not met by September 2, then CES will at once stop all further work on the home room street.

6. This agreement constitutes an explicit acknowledgement by the Eishin school, that it has an obligation to complete the interior colored plaster works of the great hall WITHOUT DELAY. The school recognises that any further delay would cause very great damage to the reputation of the Center for Environmental Structure, and, if caused intentionally by the school, would have to be compensated by very large cash sums.

7. This agreement also means that the Eishin School acknowledges that it has the obligation to complete the interior works of the great hall on the schedule described above, according to a decision which has been taken on this day by Christopher Alexander and Hisae Hosoi, in accordance with article 11 of memorandum A, dated August 16, 1984.

Signed

  
Hisae Hosoi  
Managing Director, Eishin School.

  
Christopher Alexander  
President,  
Center for Environmental Structure.

Date: August 9, 1985